

MILESTONES AND TIMELINE

Milestone 1: Project Initiation & Planning

March 11, 2026 - March 19, 2026 (Week 1)

- Project charter
- Stakeholder alignment
- Product backlog creation
- Sprint planning
- Environment setup

Milestone 2: Requirements & System Design

March 20, 2026 - March 26, 2026 (Week 2) (Sprint 1)

- Finalized functional and non-functional requirements with the Procurement Office
- System architecture design
- UI/UX wireframes
- Database schema
- Sprint review

Milestone 3: User Authentication & Role-Based Access Control

March 27, 2026 - April 9, 2026 (Week 3-4) (Sprint 2)

- Working user registration and login for bidders, procurement admins, super admin, public observers
- Role-based access control
- Sprint review

Milestone 4: Bid Submission Portal, Document Encryption & File Access Control

April 10, 2026 - April 23, 2026 (Week 5-6) (Sprint 3)

- Online bid submission portal
- Two-envelope digital submission (eligibility + financial)
- Encryption of submitted documents
- Timestamped in-order display
- Signature-based document access control before bid opening
- Unauthorized access prevention
- Sprint review

Milestone 5: Admin Dashboard & Audit Trail

April 24, 2026 - April 30, 2026 (Week 7) (Sprint 4)

- Comprehensive audit trail logging all document access and Authentication events
- Super admin and procurement admin dashboards
- System activity monitoring
- Sprint review

Milestone 6: Live Streaming Module & Announcement Management

April 24, 2026 - May 7, 2026 (Week 8-9) (Sprint 5)

- Built-in live streaming of bid opening proceedings
- Public observer access
- Bidding schedules and announcement publication
- Sprint review

Milestone 7: System Integration & Testing

May 8, 2026 - May 14, 2026 (Week 10) (Sprint 6)

- End-to-end integration testing
- security and performance testing
- User acceptance testing (UAT) with the Procurement Office and BAC
- Bug fixes and refinements from UAT feedback
- Sprint review

Milestone 8: ISO/IEC 25010 Evaluation & Refinement

May 15, 2026 - May 28, 2026 (Week 11)

- Formal evaluation by stakeholders using ISO/IEC 25010 quality standards
- Final system refinements based on evaluation results
- Evaluation report documentation

Milestone 9: Deployment & Project Closure

May 29, 2026 - June 4, 2026 (Week 12)

- System installation and configuration at SLSU
- Transition from manual to digital bidding
- Staff training
- Final documentation
- Research paper submission
- Project sign-off

