

MILESTONES AND TIMELINE

Milestone 1: Project Initiation & Planning

March 11, 2026 - March 19, 2026 (Week 1)

- Project charter
- Stakeholder alignment
- Product backlog creation
- Sprint planning
- Environment setup

Milestone 2: Requirements & System Design

March 20, 2026 - March 26, 2026 (Week 2) (Sprint 1)

- Finalized functional and non-functional requirements with the Procurement Office
- System architecture design
- UI/UX wireframes
- Database schema
- Sprint review

Milestone 3: User Authentication & Role-Based Access Control

March 27, 2026 - April 9, 2026 (Week 3-4) (Sprint 2)

- Working user registration and login for bidders, procurement admins, super admin, public observers
- Role-based access control
- Sprint review

Milestone 4: Bid Submission Portal, Document Encryption & File Access Control

April 10, 2026 - April 23, 2026 (Week 5-6) (Sprint 3)

- Online bid submission portal
- Two-envelope digital submission (eligibility + financial)
- Encryption of submitted documents
- Timestamped in-order display
- Signature-based document access control before bid opening
- Unauthorized access prevention
- Sprint review

Milestone 5: Admin Dashboard & Audit Trail

April 24, 2026 - April 30, 2026 (Week 7) (Sprint 4)

- Comprehensive audit trail logging all document access and Authentication events
- Super admin and procurement admin dashboards
- System activity monitoring
- Sprint review

Milestone 6: Live Streaming Module & Announcement Management

April 24, 2026 - May 7, 2026 (Week 8-9) (Sprint 5)

- Built-in live streaming of bid opening proceedings
- Public observer access
- Bidding schedules and announcement publication
- Sprint review

Milestone 7: System Integration & Testing

May 8, 2026 - May 14, 2026 (Week 10) (Sprint 6)

- End-to-end integration testing
- security and performance testing
- User acceptance testing (UAT) with the Procurement Office and BAC
- Bug fixes and refinements from UAT feedback
- Sprint review

Milestone 8: ISO/IEC 25010 Evaluation & Refinement

May 15, 2026 - May 28, 2026 (Week 11)

- Formal evaluation by stakeholders using ISO/IEC 25010 quality standards
- Final system refinements based on evaluation results
- Evaluation report documentation

Milestone 9: Deployment & Project Closure

May 29, 2026 - June 4, 2026 (Week 12)

- System installation and configuration at SLSU
- Transition from manual to digital bidding
- Staff training
- Final documentation
- Research paper submission
- Project sign-off

```

<?php
/* =====
   MYSQLI CHEAT SHEET
   ===== */

/* ----- DATABASE CONNECTION ----- */

$host = "localhost";
$user = "root";
$pass = "";
$db   = "database_name";

$conn = new mysqli($host, $user, $pass, $db);

if ($conn->connect_error) {
    die("Connection Failed: " . $conn->connect_error);
}

/* ----- INSERT DATA ----- */

$sql = "INSERT INTO users(name, email)
        VALUES('John', 'john@gmail.com')";

$conn->query($sql);

/* ----- SELECT DATA ----- */

$sql = "SELECT * FROM users";
$result = $conn->query($sql);

while ($row = $result->fetch_assoc()) {
    echo $row['name'];
}

/* ----- SELECT ONE ROW ----- */

$sql = "SELECT * FROM users WHERE id=1";
$result = $conn->query($sql);

$row = $result->fetch_assoc();

echo $row['name'];

/* ----- UPDATE DATA ----- */

$sql = "UPDATE users
        SET name='Mike'
        WHERE id=1";

$conn->query($sql);

```

```

/* ----- DELETE DATA ----- */

$sql = "DELETE FROM users WHERE id=1";

$conn->query($sql);

/* ----- COUNT ROWS ----- */

$sql = "SELECT * FROM users";
$result = $conn->query($sql);

echo $result->num_rows;

/* ----- PREPARED STATEMENT ----- */

$stmt = $conn->prepare(
    "INSERT INTO users(name,email)
    VALUES (?, ?)"
);

$stmt->bind_param("ss", $name, $email);

$name = "John";
$email = "john@gmail.com";

$stmt->execute();

/*
TYPE CODES
s = string
i = integer
d = double
b = blob
*/

/* ----- PREPARED SELECT ----- */

$stmt = $conn->prepare(
    "SELECT * FROM users WHERE id=?"
);

$stmt->bind_param("i", $id);

$id = 1;

$stmt->execute();

$result = $stmt->get_result();

while ($row = $result->fetch_assoc()) {
    echo $row['name'];
}

```

```

}

/* ----- CHECK QUERY SUCCESS ----- */

if ($conn->query($sql) === TRUE) {
    echo "Success";
} else {
    echo $conn->error;
}

/* ----- LAST INSERT ID ----- */

echo $conn->insert_id;

/* ----- AFFECTED ROWS ----- */

echo $conn->affected_rows;

/* ----- ESCAPE USER INPUT ----- */

$name = $conn->real_escape_string($_POST['name']);

/* ----- CLOSE CONNECTION ----- */

$stmt->close();
$conn->close();

/* =====
COMMON SQL COMMANDS
===== */

/* SELECT */
SELECT * FROM table_name;

/* WHERE */
SELECT * FROM users WHERE id = 1;

/* ORDER BY */
SELECT * FROM users ORDER BY name ASC;

/* LIMIT */
SELECT * FROM users LIMIT 10;

/* LIKE */
SELECT * FROM users
WHERE name LIKE '%john%';

/* COUNT */
SELECT COUNT(*) FROM users;

```

```
/* INSERT */
INSERT INTO users(name,email)
VALUES('John','john@gmail.com');

/* UPDATE */
UPDATE users
SET name='Mike'
WHERE id=1;

/* DELETE */
DELETE FROM users
WHERE id=1;
?>
```